

RESOLUTION NO 11-014

A RESOLUTION OF THE CITY OF ROSLYN, WASHINGTON AUTHORIZING THE EXECUTION CHANGE ORDER #8 FOR THE OLD CITY HALL / LIBRARY REMODEL PROJECT PHASE 1

WHEREAS, the City of Roslyn entered into a contract for Construction of Phase 1 of the Old City Hall/Library Remodel Project with Concord Construction, and

WHEREAS, due to unforeseen circumstances related to the unknown and unusual construction of the structure, and changes in direction from the City the contractor has incurred additional expense and days, and

NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF ROSLYN,
WASHINGTON, DOES RESOLVE AS FOLLOWS:

Section 1. The City Council of the City of Roslyn hereby Authorizes the Execution of Change Order #8 for the Old City Hall / Library Remodel Project Phase 1.

PASSED BY THE CITY COUNCIL OF THE CITY OF ROSLYN,
WASHINGTON, AT A REGULAR MEETING THEREOF, THIS 10th DAY OF
MAY, 2011

CITY OF ROSLYN:




Cordy Cooke, Mayor Pro-Tem

Attest:



Amber Shallow, Clerk-Treasurer

Approved As To Form:



Margaret King, City Attorney